COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 21/ 2018

ESTI MATE SUMVARY 14: 42: 38
CONTI D: C18520 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 18520- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TI ME ALLOW 160 WORK DAYS
1-70 EXIT 49 GRAND MESA PERCENT TI ME: 9.38 ORI G TI ME ALLON 160 WORK DAYS
PRQJECT NO. I MD701- 212
1-70 EXIT 49 GRAND MESA
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 03/ 15/ 2018 DATE TI ME STARTED 02/19/2018
2273 RI VER ROAD DATE LET 07/ 20/ 2017 DATE WORK BEGAN 02/ 19/ 2018
DATE AWARDED 08/ 02/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/12/2017 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 02/ 19/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 3,560, 833.10 PARTI Cl PATI NG $ 541, 540. 20 $ 541, 540. 20
AWARD PRQIECT AMT: $ 3,399, 704.70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 15.21% TOTAL EARNI NGS 541, 540. 20 541, 540. 20
FUNDS AVAI LABLE: $ 3,019,292.90 STOCKPI LED MATERI ALS 63, 000. 00 63, 000. 00
GROSS EARNI NGS 604, 540. 20 604, 540. 20
TOTAL CLAI M5 $ 0.00 RETAI NAGE -11,972.71 -11,972.71
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 592, 567. 49 592, 567. 49
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 592, 567. 49 592, 567. 49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 592, 567. 49

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00000

202- 00010

202- 00090

202- 00220

202- 00250

202- 00705

202- 00725

202- 00810

202- 01130

202- 05026

C18520
18520- BI D
I MD701-212
| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Structures and Obstructions

Renoval of Tree

Renoval of Delineator

Renoval of Asphalt Mat

Renoval of Pavenent Marking

Renoval of Light Standard Foundation

Renoval of Existing Lighting System

Renoval of Ground Sign

Renoval of Guardrail Type 3

Sawi ng Asphalt Material (6 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
25, 000. 00000
1. 000
LS
12, 500. 00000
4.000
EACH
1, 200. 00000
14. 000
EACH
75. 00000
4, 153. 000
5%
3. 40000
840. 000
SF
3. 40000
4.000
EACH
950. 00000
1. 000
LS
5, 000. 00000
4.000
EACH
180. 00000
2, 500. 000
LF
6. 75000
1, 930. 000
LF

3.50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
4.000
4.000

0. 000
14. 000
14.000

0. 000
575. 000
575. 000

0. 000
290. 000
290. 000

0. 000
4.000
4.000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
1, 099. 000
1, 099. 000

0. 000
340. 000
340. 000
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ESTI MATE RUN03/21/2018

25, 000

4,800

1, 050.

1, 955.

986.

3, 800

540.

7,418

1, 190.

00

.00

00

00

00

00

00

.00

25

00

14:42: 38

AMOUNT

25, 000

4,800

1, 050.

1, 955.

986.

3, 800

540.

7,418

1, 190.

00

.00

00

00

00

00

00

.00

00

25

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-00000

0065

203- 00100

0070

203- 01500

0075

203- 01510

0080

203- 01597

0085

206- 01750

0090

208- 00002

0095

208- 00035

0100

208- 00046

0105

208- 00070

0110 208-00103

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON

Uncl assi fied Excavation

Mick Excavation

Bl adi ng

Backhoe

Pot hol i ng

Shori ng

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renpva

and Di sposal (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9, 742. 000
cy
20. 00000
100. 000
cy
180. 00000
20. 000
HOUR
95. 00000
25. 000
HOUR
79. 00000
20. 000
HOUR
320. 00000
1. 000
LS
25, 000. 00000
1, 600. 000
LF
4. 50000
200. 000
LF
3. 00000
2.000
EACH
2, 100. 00000
1. 000
EACH
1, 825. 00000
50. 000
HOUR

60. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
1, 330.
1, 330.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 03/ 21/ 2018

40, 920

25, 000

5, 985

4,200

00

.00

.00

.00

.00

00

00

.00

00

.00

.00

14:42: 38

AMOUNT

40, 920

25, 000

5,985

4,200

00

.00

.00

.00

.00

00

00

.00

00

.00

.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00105

208- 00106

208- 00107

208- 00207

210- 00750

210- 00810

212- 00006

212-00032

213-00012

240- 00000

240- 00010

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON

ROADWAY

Renpval and Di sposal of Sedinent

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

Erosi on Control Managenent

Reset Light Standard

Reset Ground Sign

Seedi ng (Native)

Soi | Condi tioning

Spray-on Mul ch Bl anket

W ldlife Biol ogist

Rernoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
HOUR
150. 00000
50. 000
HOUR
190. 00000
50. 000
HOUR
65. 00000
160. 000
DAY
115. 00000
4. 000
EACH
1, 200. 00000
3. 000
EACH
400. 00000
1. 000
ACRE
1, 100. 00000
1. 000
ACRE
2, 450. 00000
1. 000
ACRE
3, 400. 00000
40. 000
HOUR
200. 00000
40. 000
HOUR

190. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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460.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:42: 38

AMOUNT

460.

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 18520- Bl D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0001 14: 42: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304-06007  Aggregate Base Course (Cl ass 6) 1, 781. 000 0. 000
cY 640. 000 38, 400. 00
60. 00000 640. 000 38, 400. 00
0175 403-34701 Hot M x Asphalt (Grading SX) (75) 1, 816. 000 0. 000
TON 0. 000 0. 00
76. 00000 0. 000 0. 00
0180 411-03354  Asphalt Cenent Performance G ade (PG 64-22) 109. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0185 603-00026 Cul vert Lining (24 Inch) 285. 000 0. 000
LF 0. 000 0. 00
106. 00000 0. 000 0. 00
0190 606-00301 Guardrail Type 3 (6-3 Post Spacing) 2, 300. 000 0. 000
LF 0. 000 0. 00
47.00000 0. 000 0. 00
0195 606-01340 End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0200 607-11525  Fence (Plastic) 1, 800. 000 0. 000
LF 1, 642. 000 6, 568. 00
4.00000 1, 642. 000 6, 568. 00
0205 612-00001 Del i neator (Type 1) 8. 000 0. 000
EACH 0. 000 0. 00
23.00000 0. 000 0. 00
0210 612-00002  Delineator (Type Il) 21.000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0215 613-00206 2 Inch Electrical Conduit (Bored) 235. 000 0. 000
LF 0. 000 0. 00
44. 50000 0. 000 0. 00
0220 613-01200 2 Inch Electrical Conduit (Plastic) 5, 165. 000 0. 000
LF 84.000 693. 00

8. 25000 84. 000 693. 00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 18520- Bl D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0001 14: 42: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-07002 Type Two Pull Box 2. 000 0. 000
EACH 0. 000 0. 00
865. 00000 0. 000 0. 00
0230 613-07004 Type Four Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
0235 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0240 613-50100 Li ghting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
2, 650. 00000 0. 000 0.00
0245 614-00011 Sign Panel (Cass I) 38. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0250 614-00012 Sign Panel (Class Il) 40. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0255 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 7.000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0260 614-80000 Fl ashi ng Beacon 6. 000 0. 000
EACH 4.000 2, 960. 00
740. 00000 4.000 2,960. 00
0265 625-00000  Construction Surveying 1. 000 0. 000
LS 0.120 3, 600. 00
30, 000. 00000 0.120 3, 600. 00
0270 626- 00000 Mobi I i zati on 1. 000 0. 000
LS 0. 259 142, 450. 00
550, 000. 00000 0. 259 142, 450. 00
0275 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0.150 3, 000. 00

20, 000. 00000 0. 150 3, 000. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

627-00001

627- 00009

630- 00000

630- 00007

630- 00012

630- 80335

630- 80341

630- 80342

630- 80357

630- 80359

630- 80360

ROADWAY

C18520
18520-BI D
1 MD701- 212
| TEM
DESCRI PTI ON
Pavenment Mar ki ng Pai nt

Modi fi ed Epoxy Pavenent Marking(lnl aid)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15. 000
GAL
82. 50000
17. 000
GAL
505. 00000
2, 300. 000
HOUR
25. 00000
45.000
DAY
160. 00000
160. 000
DAY
500. 00000
6. 000
EACH
160. 00000
24. 000
EACH
37. 00000
38. 000
EACH
42. 00000
2.000
EACH
2, 000. 00000
28. 000
DAY
500. 00000
104. 000
EACH

10. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
7.000
7.000

0. 000
0. 000
0. 000

0. 000
95. 250
95. 250

0. 000
4. 000
4.000

0. 000
15. 000
15. 000

0. 000
3. 000
3. 000

0. 000
5.500
5. 500

0. 000
19. 000
19. 000

0. 000
1. 000
1. 000

0. 000
21.000
21. 000

0. 000
52. 000
52. 000
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ESTI MATE RUN 03/ 21/ 2018

577.

2, 381.

640.

7,500

480.

203

798.

2,000

10, 500

551.

.00

25

00

00

00

00

14:42: 38

AMOUNT

577.

2, 381.

640.

7,500

480.

203

798.

2,000

10, 500

551.

50

.00

25

00

00

00

50

00

00

00

20



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 18520- Bl D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0001 14: 42: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 0. 000
LF 500. 000 24, 000. 00
48. 00000 500. 000 24,000. 00
0340 630-80380 Traffic Cone 74. 000 0. 000
EACH 37.000 203. 50
5. 50000 37.000 203. 50
0345 630-85010 I mpact Attenuator (Tenporary) 1. 000 0. 000
EACH 0. 500 2,500. 00
5, 000. 00000 0. 500 2,500. 00
0350 700-70010 F/ A M nor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70011 F/ A Partnering 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70012 F/ A Asphalt Pavenent |ncentive 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70018 F/ A Roadway Snoot hness Incentive 3, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70023 F/ A On- The-Job Trai nee 1, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70072 F/ A Obtain Power from Xcel Energy 5, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 18520- Bl D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0001 14: 42: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,941,601.85% 373,310.20% 373, 310. 20
CAT NO0300 STRUCTURE WALL-H 02-M

0395 203-00000 Uncl assi fied Excavation 204. 000 0. 000
cY 204. 000 4,080. 00
20. 00000 204. 000 4, 080. 00
0400 206- 00000 Structure Excavation 774.000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0. 00
0405 206-00100 Structure Backfill (Cdass 1) 415. 000 0. 000
cY 0. 000 0. 00
57. 00000 0. 000 0. 00
0410 216-00303  Turf Reinforcenent Mat (Class 3) 525. 000 0. 000
Sy 0. 000 0.00
7.75000 0. 000 0. 00
0415 503-00036 Drilled Caisson (36 Inch) 1, 433. 000 0. 000
LF 0. 000 0. 00
450. 00000 0. 000 0. 00
0415 MATERI AL ALLOWANCE Rebar for Cai sson 0. 000
LF 140. 000 63, 000. 00
450. 00000 140. 000 63, 000. 00
0420 503-00310 Crosshol e Sonic Loggi ng Testing 50. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00
0425 506-00409 Soil Riprap (9 Inch) 291. 000 0. 000
cY 0. 000 0.00
98. 00000 0. 000 0. 00
0430 601-03050 Concrete Class D (Wall) 287. 000 0. 000
cY 0. 000 0. 00

480. 00000 0. 000 0.00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18520- Bl D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0001 14: 42: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE WALL-H-02-M

0435 601-40300  Structural Concrete Coating 671. 000 0. 000
5% 0. 000 0. 00
23. 00000 0. 000 0. 00
0440 602- 00020 Rei nforcing Steel (Epoxy Coated) 42,672.000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0. 00
0445 605-83002  Geoconposite Drain with Pipe 201. 000 0. 000
5% 0. 000 0. 00
53. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 990, 314.55$ 67,080.00 % 67, 080. 00
CAT NO0301 STRUCTURE WALL-H-02-N

0450 203-00400 Rock Excavation 529. 000 0. 000
cY 0. 000 0. 00
90. 00000 0. 000 0. 00
0455 211-01300 Rock Anchor 6. 000 0. 000
EACH 4.000 18, 000. 00
4,500. 00000 4.000 18, 000. 00
0460 504-06300 Ground Nai | 2,785. 000 0. 000
LF 0. 000 0. 00
47.00000 0. 000 0. 00
0465 504-06400 Soi | Nail Wall 4,590. 000 0. 000
SF 0. 000 0. 00
19. 50000 0. 000 0. 00
0470 504-06410 Verification Testing 2.000 0. 000
EACH 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0475 601-40300 Structural Concrete Coating 510. 000 0. 000
SY 0. 000 0.00
23. 00000 0. 000 0. 00
0480 602- 00020 Rei nforcing Steel (Epoxy Coated) 8, 072. 000 0. 000
LB 0. 000 0. 00

1. 90000 0. 000 0.00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18520- Bl D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0001 14: 42: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE WALL-H-02-N

0485 605-00040 4 Inch Perforated Pipe Underdrain 414. 000 0. 000
LF 0. 000 0.00
2. 85000 0. 000 0. 00
0490 605- 84000 Subsurface Drain Qutlet 9. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0.00
0495 605-84100 Subsurface Drain Qutlet Structure 9. 000 0. 000
EACH 0. 000 0.00
530. 00000 0. 000 0. 00
0500 607-11575 Rock Fall Fence 565. 000 0. 000
LF 265. 000 82, 150. 00
310. 00000 265. 000 82, 150. 00
0505 641-10000 Shotcrete 510. 000 0. 000
Sy 0. 000 0.00
120. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI $  565,916.70$ 101,150.00% 101, 150.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0510 620-00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 1. 000 31, 000. 00
31, 000. 00000 1. 000 31, 000. 00
0515 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 22,000. 00
22, 000. 00000 1. 000 22,000. 00
0520 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00

CAT 0400 CURRENT AMT $ 63, 000. 00 $ 63, 000. 00 $ 63, 000. 00

PROJECT TOTAL CURRENT AMI $ 3,560,833.10$% 604,540.20% 604, 540. 20



